

July 18, 2024

Washington Traffic
Safety Commission
Quarterly Meeting



Tom Wallace, CIO
Washington State Patrol




Project Overview

- The Washington traffic records community is replacing the SECTOR application with the National Model TraCS application.
- The project is funded by the legislature.
- WSP is responsible for supporting SECTOR and implementing the SECTOR Replacement (TraCS) project.




National Model - TraCS



- TraCS software is a forms-based application.
- WSP is replacing existing SECTOR components with TraCS forms, reports, and interfaces.
- Local agencies can use TraCS at no additional cost.
- The JINDEX interface will remain the same.
- Local agencies will interact with TraCS as they currently do with SECTOR, using their same locally provided equipment.



Traffic Records Data Flow





Project Scope



Tickets

Crash Report (PTCR)

DUI Arrest Packet

Tow / Impound

Warnings/Correction

Marine Law Enforcement

Collision Diagramming



Master Index

Statewide Traffic Records Database



JINDEX Interfaces

Tickets

Crash Reports (PTCR)

DUI Packet

JINDEX To TraCS (Crash Reports)



Technical Staff Training

LEO and Prosecutor User Training

Organizational Change Management



WSP Servers, operating in State Datacenter, supporting Statewide TraCS Application and database



Project Structure

Traffic Records
Governance Council

SECTOR Replacement
Governance Committee

eTRIP Operations
Committee

WSP Steering
Committee

Independent
Quality
Assurance

WaTech
Oversight

Project Team

Project Management

Business Analyst

Organization Change
Management

Technology Enterprise
Group, LLC

Key

Governance


WSP Resources


Contracted Services

State Oversight



PROJECT TIMELINE

Today  Statewide TraCS Infrastructure Ready

 SECTOR Client
Decommissioned July 1, 2027

2024

2025

2026

2027

TraCS Configuration and Testing

TraCS Rollout and Training to WSP Troopers

TraCS Rollout and Training to LEAs and Prosecutors

Organizational Change Management

SECTOR Back Office Available Until 2037 for Data Retention Purposes



PROJECT FINANCIALS

Committed Funding		Amount	Planned Expenditures	FY 2024	FY 2025	Project
State Patrol Highway Account		\$779,000	Business Analyst	\$143,981	\$191,984	\$335,965
IT Revolving Account		\$916,000	IOWA National Model - Licensing	\$72,102	\$115,290	\$187,392
Legislative Fund Total		\$1,695,000	TEG Development & Support	\$28,300	\$218,006	\$246,306
WTSC/NHTSA Grant		\$95,200	Technology	\$142,612	\$54,600	\$197,212
Total Project Funding		\$1,790,200	Project Management	\$252,000	\$251,876	\$503,875
			Independent Quality Assurance	\$72,150	\$152,100	\$224,250
			Organizational Change Management (OCM)	\$31,733	\$63,467	\$92,500
			Total	\$742,878	\$1,047,322	\$1,790,200



Project Status Briefing

Recent Activities

- Completed contracting for project resources
- Completed outreach to other TraCS states to learn from their experience
- Started TraCS development
- Established monthly communications to impacted users
- Conducted an OCM readiness assessment and developed an OCM Plan and Communication Plan

Planned Activities

- Train WSP technical staff
- Continue TraCS development and start testing
- Establish an external facing website
- Develop an end-user training plan in collaboration with WASPC.
- Hire a WSP Trainer
- Develop the Rollout Strategy and LEA Onboarding Kit



Q & A

Any Questions?



EMAIL:

TraCS@WSP.WA.GOV